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Phase 1 Load Transfer
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Overview of Cable work today:

The following work was ongoing today on the Cable:

- Phase-1 load transfer (LT) step 1g was completed

- Re-tensioning of cable band (CB) bolts

- Measuring of CB bolts with extensometer to determine bolt elongations

| was measuring CB bolt elongations with the extensometer today with Alex Schmitt, Matt Bruce, & John
Lyons. See the diary of others for the suspender jacking & cable band bolt tensioning.

- | arrived at the pier 7 office at 06:30.

- From 06:30 until 07:00, Matt, John, & | transported the extensometer from the pier 7 office to the
Caltrans connex box on the bridge deck.

- From 07:00 until 07:15, we measured the standard bar with the extensometer.

- From 07:15 until 11:00, we measured CB bolts with the extensometer on the North main-span. We
measured PPs 66N, 68N, 74N, 76N, 78N, 80N, 86N, 88N, 90N, 92N, & 94N. These measurements were
taken just prior to the iron-workers tensioning the bolts at these CBs.

- From 11:00 until 12:00, we measured PPs 66N, 68N, 74N, 80N, 86N, 88N, 90N, 92N, & 94N. These
measurements were taken just AFTER to the iron-workers finished tensioning the bolts at these CBs. At
this time, we had to pause since the iron-worker crew was not yet finished with tensioning of the CBs at
PPs 76N & 78N.

- From 12:15 until 12:30, we re-measured the standard bar to check that the extensometer was still
measuring consistently.

- From 12:30 until 13:00, we took lunch.

- From 13:00 until 13:30, a couple of the measuring team went back to the pier 7 office to have a meeting
to discuss our plan for continued CB bolt measuring. During this time, | helped a couple of the new
personnel that were brought in for inspecting suspender jacking. We did some practice measuring of
remaining jacking lengths (RJLs), & we discussed some of the details of the LT Plan submittal.

- From 13:30 until 13:45, we measured the standard bar with the extensometer prior to re-starting the
measuring.

- From 13:45 until 14:30, we measured PPs 76N & 78N. These measurements were taken just AFTER to
the iron-workers finished tensioning the bolts at these CBs.

- From 14:30 until 14:45, we re-measured the standard bar to check that the extensometer was still
measuring consistently.

- From 14:45 until the end of the shift, | walked the bridge deck to check for any other ongoing Cable
work. Also, | spoke with ABF Engineer Scott Yeager regarding the work schedule for Saturday & next
week.
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- Note: The extensometer measurements were recorded, & this data was given to Tai-Lin Liu for
compilation into a tracking spreadsheet.

- At 15:30, | left the bridge.

- From 15:45 until 16:15, we (Roman, Alex, Matt, & I) discussed the plan for the continued measuring of
CB bolts & the work schedule for next week.

- From 16:15 until 16:30, | wrote my diary for the day & checked email.
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